SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:13AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 500 Const Calendar Day: 272 Date: 03-Mar-2013 Sunday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  03:30 PM Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Paint Cable System
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable

- Cleaning zinc paste from S-wire & cable bands

Today | was inspecting the painting operation on the main Cable. Also, | was inspecting the laborers
cleaning zinc paste on the North main-span S-wire. See the diaries of V. Pererya & J. Lyons for additional
details of Cable field work.

Note: The technical aspects of the paint inspection were done by NACE inspectors Jeff Rickert & Stuart
Ross. See their diaries for specific details regarding the paint inspection.

- | arrived at the pier-7 office at 06:50, & was on the bridge at 07:15. At this time, they did not have
environmental conditions to paint. The crews did cleaning while awaiting favorable environmental
conditions.

- From 07:15 until 09:00, | accompanied NACE inspector Jeff Rickert on the South side-span to inspect
the noxyde coating that was applied yesterday to the areas of the cable where the catwalk tie-cables
prevented earlier coating. The pegalink coat & the first noxyde (blue-grey) coat were applied yesterday, &
they wanted approval to start the next coating of noxyde (gravel-grey). Jeff inspected the bottom half of
the cable & took dry film thickness readings. | did a visual inspection along the top of the cable. The
average DFT reading was about 8 mils (includes the pegalink & noxyde (blue-grey).

- At 10:00, Jeff checked the environmental conditions, & they were acceptable to start coating.

- From 10:20 until 11:30, the first coat of noxyde (gravel-grey) was applied to the main cable in the areas
of the catwalk tie-ups from PP 8S to PP 40S.

- From 11:30 until 13:00, the second coat of noxyde (gravel-grey) was applied to the main cable in the
areas of the catwalk tie-ups from PP 8S to PP 40S.

- From 12:00 until 12:30, lunch.

- Other work on the South side-span included hand cleaning of the suspender ropes below the zinc buttons.
- There was only minor paint work ongoing on the North side-span, including hand cleaning the suspender
ropes below the zinc buttons & minor touch-up paint with DTM 3700.

- Intermittently throughout the shift, | walked up & down the North side-span & South side-span catwalks

- At 14:45, | left the bridge.

- From 15:00 until 15:30, | filled out the paint inspection form, wrote my diary for the day, & checked email.

04-0120F4 Bid Item: 067 C-COA-PCS.067 Paint Cable System
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Wright, Doug

Diary #: 500

Date: 03-Mar-2013

Sunday

Labor
Trade Class Name

Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA
Semi-Skilled Laborer JNM GERARDO GARCIA
Semi-Skilled Laborer JNM JUAN JIMENEZ
Semi-Skilled Laborer APP JUAN HERNANDEZ
Semi-Skilled Laborer JNM ARMANDO LOMELI
Semi-Skilled Laborer JNM JESUS RUIZ
Semi-Skilled Laborer JNM HECTOR LIMON
Semi-Skilled Laborer FOR GUILLERMO LIMON

RT Hrs OT Hrs DT Hrs

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

8.00
8.00
8.00
8.00
8.00
8.00
8.00
8.00

Total

8.00
8.00
8.00
8.00
8.00
8.00
8.00
8.00

Remarks

Dispute
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4
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